RI/FS DOCUMENT / MEETING SUMMARY
Updated through August 11, 2017
Leviathan Mine Site
Alpine County, California

Atlantic
Richfield | \work Plan/ ﬁ:gg?uer:til Atlontic

Submitted | Requested | Estimated L Author Recipient Richfield US EPA Status Us EPA Comment Atlantic Richfield Comment
Submittal Document Revision No. or Status

Date

Date
Submitted
by Atlantic

Richfield

Date

Atlantic.  |Atlantic Richfield’s, Notice of Intent to Comply letter -
12izaiog Richfield  dated July 23 2008, Administrative Order for Remedial |  Reveived
Investigation and Feasibility Study, Leviathan Mine,

pine County Califormia. CERCL A Docket No. 2008-18

Allanfic Notice of Intent to Comply with Administrative Order Stbmitted

07/23/08 Richfieid

Atlantic Administrative Order for RIVES. Leviathan Mine, Alpine
06/23/08 Richfield County, California. US EPA Region IX CERCL A Docket Received

No. 2008-18

On-Property [ Off-
08/10/15 Property /
Reference

On-Property | Off-
Property /
Reference

On-Property | Off
Property /
Reference

On-Property / Off-
Property /
Reference

Richfield

On-Property / Off-
Property /
Reference
Atiantic Review and Comments on Draft DQOs Submittal dated
Off-Property A Richfield November 19, 2012; Direction to Prepare and Submit Received
Revised Off-Property FRl Work Plan

Off-Property / A Atlantic Revised DQO Summary Tables for On-Property and Submitted

Reference Richfield Reference Study Areas

Data Quality Objectives

Response to US EPA and LRWQCB Comments on the
Allantic Revised Data Quality Objectives for the On-Property and
Richfield Reference Study Areas and Updated Cross-Reference
Matrix Table

Submitted

>

08/14/15 | 08/14/14

EPA directs Atlantic Richfield to respond to EPA
he On-Property and Referenice Area Stiudy Areas and comments and o ensure a comprehensive review, Finds submittal to be incomplete Provides clarification on
. : i . please include an item by item written response to intent of previous requests regarding master list of DQOs
gil::a:digoésuitefeg;?;rﬂ:mf eTaatr’éed’ :;e\ﬂt:;?omme Receved address these comments, as well as.comments in and crosswalk table Instruets ARC fo fully consider
Rioﬁﬁe{% ¥ Fgémar £ 2‘8 . 5" Y EPA's December 26 2012 and November 14 2014 LRWOCB and Washoe Tribe comments.
! ¥ 2o letters within 30 days or by August 10, 2015

EPA Comments on Revised Data Quality Objectives for

Atlantic
Richfield

>

07/10/15

Revised Data Quality Objectives for the On-Property and
Reference Area Study Areas and Updated Cross- Submitted Response to US EPA 11/14/14 comments
Reference Matrix Table

Allantic
Richfield

>

02/28/15

Allantic

Richficld Revised Reference Area DQOs Submitted Submitted with Draft Final Reference Area FRI Work Plan

8

02/28/15

Comments on Technical Memorandum; Current Data
Quality Objectives and | eviathan Mine FRI Work Plan Received
Cross Reference Matrix

Atlantic
Richfield

>

1171414

Atlantic echnical Memorandun Compilation of Data Quality

Richfield Objectives and Cross Reference Matrix Submitted

09/05/14

Submitted with Revised Off-Property ERI Work Plan

06/28/13 Addendum No 2

=

= Z Z = Z = P
>

12/26/12

111912

On-Property / Off- Atiantic

Property / Richfield
Reference

DQO Report NA ngggﬁj Programmatic DQOS (transmitted with 5/13/10 approval Beceniod

Approval with Comments for Leviathan Mine DQOs
Atlantic  Report Submitied October 2008 and Direction to :
DQO Repatt A Richfield |Prepare RI/ES Work Plan Pursuant to Administrative Recenved

Allantic . ‘ Approved with
DQO Report NA : Draft Data Quality Objectives Report RI/ES Submitted
Richfield
Program Work Plan

08/29/17 | 08/29/17 QAPP B USEPA [PE Sample Results, Soil Subrmitted . Emailfo provide resulls of EPA's PE samples.

Please let us know if there have been any QAPP
Atlantic updates, including any necessary revisions to the DQOS
8/4/2017 8/4/2017 Program QAPR Richfield Leviathan PE results for stormwaler analyses Received and the CSM. EPA is currently reviewing the data

September 5and 6, 2012

Z
>

09/05/12 echnical Workshop - DQOs Conducted

05/13/10

04/23/09

10/21/08

summary report and Leviathian database: and will
provide comments.

QAPP }_ggzgg;; 017 PE Sample Results, Groundwater Submitted Email to provide resuits of EPA's PE samples.
Atlantic -

06/13/17 | 06/13/17 Email to provide resulls of EPA's PE samples.

‘I 07140/117 | 0710117

AMEC Environment Infrastructure, Inc.
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Atlantic

06/12/17 Richfield

06/12/17 Program

US EPA
US EPA

Allantic
Richfield

o

06/06/17 | 06/06/17 Program

Richfield

05/30/17 | 05/30/17

Allantic
Richfield

Us EPA

5/8/2017 Program

Allantic

12012017 Richfield

12712017 Program

5/8/2017
1121116

10/24/16

Atlantic

1121116 Richfield

Program

Atlantic

11/01/16 Richfield

1101/16 Program Us EPA

Allantic
Richfield

Us EPA

Allantic
Richfield

10/24/16 US EPA

Program

Atlantic

06/17/16 Richtield

06/17/16 Program

04/28/16 04/28/16 Program

Allantic

03/09/16 Richfield

03/09/16 03/09/16 Program

Atlantic.

02/09/16 Richtield

02/09/16 Program

Allantic

02/05/16 Richfield

02/05/16 US EPA

Atlantic
Richfield
Us EPA

Allantic
Richfield

Program

01/14/16 01/14/16 Program Us EPA

Atlantic
12/141156 | 12/14/15 Program Richfield

05/13/10 Program

Program PWP U

Allantic

11/16/09 Richfield

Program Addendum 1
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RI/FS DOCUMENT / MEETING SUMMARY
Updated through August 11, 2017
Leviathan Mine Site
Alpine County, California

PE Stormwater/Snowmelt 2017 Submitted
Results for surface water testing - Leviathan Mine -

ork Order 1604061 Submitted

ransmits concern that ARC is doing more review than
necessary and attaches excerpt from QAOO that
describes levels of validation. Requests clarifying
EPA Comments on QAPP and Data Validation Received
0 discuss how EPA can assist in streamlining the
process. "We'd hate to think ARC s doing more review

han is necessary "

EPA directs ARC to implement the quality control
procedures identified in the QARP for all data. Further,
ARC shall ensure at a minimum thateach annual
QAPP update includes any necessary revisions to the
Data Quality Objectives and the CSM with a clear

ritten statement that these have been reviewed and
updated or remains unchanged. That shall be explicitly
identified in the annual QAPP update.

EPA Approval of Atlantic Richfield Company (ARC) Einal
Revised RI/ES Quality Assurance Plan (QAPP) revision
2 for the Leviathan Mine Site in Alpine County,
California; dated January 27, 2017

Received

RI/ES Quality Assurance Project Plan
Revision No. 2 [Final]

. Approved on

Submitted 58/17

EPA conditionally approved the QAPP dated June 17,
016 provided EPA comments are addressed EPA's

conditional approval remains in place. Within 60 days,

or by January 21, 2017, EPA directs ARC to provide a

line-by-line response 1o these comments and submit a

revised Final Updated Quality Assurance Project Plan

(QAPP) and Data Management Plan that incorporates

EPA Comments on Atlantic Richfield Company (ARC)
Final Revised RI/FS Quality Assurance Project Plan
(QAPP), Revision 1 for the Leviathan Mine Site in Alpine
County, California; dated June 17, 2016, Updated
Project Database dated June 30, 2016; and the DQOs
response from ARC dated August 14 2015

Received

incorporating these changes.
Response to EPA comments on PE Samples Submitted

Received

EPA comments on PE Samples

Conditionally
approved on
11/21116

Remedial Investigation/Feasibility Study Quality

Assurance Project Plan Revision No. 1 [Final] Submitted

EPA conditionally approves this QAPP dated March 9,
016 Within 30 days, EPA directs ARC to provide a
line by line response to these comments and subnit a
revised Final Updated Quality Assurance Project Plan
(QARP) and Data Management Plan that incorporates
hese changes, along with an updated schedule that
incorporates the data usability process EPA has

outlined.

EPA Comments on Atlantic Richfield RI/ES Quality
Assurance Project Plan (QAPR), Revision No. 1 for the
Leviathan Mine 8ite in Alpine County, California; dated
March 9. 2016

Received

Conditionally

RI/FS Quality Assurance Project Plan, Revision No. 1 Submitted . @approved on

ithin 30 days, or by March 9, 2016, EPA directs ARC
0 provide a line by line response fo these comments
and submut a revised Updated Quality Assurance
Project Plan (QAPP) that incorporates these changes,
along with an updated schedule that incorporates the
data usability process EPA has outlined.

EPA Comments on Atlantic Richfield RI/F S Quality
Assurance Project Plan (QAPP), Revision 1 for the
| eviathan Mine Site in Alpine County. California

Received

Praft Annotated Revised QAPP TOC and Crosswalk Submitted

EPA initial comments on the QAPP and Data Quality

g - Received
Discussions

Comments
received 1/14/16
and 2/9/16

Quality Assurance Project Plan. Revision 1 Submitied

Approval with Comments and Direction to Implement

009 Draft Program Work Plan and Addendum for RUES Receved

Schedule for US EPA Comments on 2009 Dratt Program
otk Plan and Addendum for RIES

Addendum No. 1 to 2009 Draft Program Work Plan for
RIES

Received

Submitted

information and suggests a call with ARC and laboratory

he Database the DQOs and the Conceptual Site Model

Email to provide resulis of EPA's PE samples.

Emalil to provide results of EPA's split samples for Storm
ater/Snowmelt Monitoring

Email. Responded to this comment in letter transmitting
updated database on 8/30/17.

Submitted with line-by-line response to U.8. EPA’s
comments dated 11/21/16

Email discussed with US EPA via telephone on 11/8/16
Email

neludes line-by-line response to 04/28/16 comments.
Includes complete set of DQOS as of submittal date.

includes line-by-line response to 02/09/16 comments.

Email. attached files are dated 01/27/16.

Requested by US EPA in 04/01/15 technical meeting to
discuss data usability.

L etter dated 2009 but should be 2010,

AMEC Environment Infrastructure, Inc.
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10/15/09

07/10/08

0327117

08/24/16

08/23/16 | 08/23/16

08/12/16

06/13/16 | 06/13/16

05/13/16

02/05/16 | 02/05/16

12/08/15

1113115 ¢« 1113/15

10/13/15

03/21/17

09/09/16 | 09/09/16

ED_001709_00004708.xisx

03/27/117

08/24/16

08/12/16

05/13/16

12/08/15

10/13/15

0321117

06/13/16

1113115
01/29/16

11/13/15

Requested
extension to
01/29/16

Program

Program

On-Property. Off-
Property, and
Reference

On-Property. Off-
Property, and
Reference

On-Property. Off-
Property and
Reference

On-Property, Off-
Property and
Reference

On:-Property, Off-
Property, and
Reference

On-Property, Off-
Property, and
Reference

On-Property, Off-
Property. and
Reference

On-Property. Off-
Property, and
Reference

On-Property, Off-
Property, and
Reference

On-Property Off

Property. and
Reference

On Property. Off
Property. and
Reference

On-Property, Off-
Property and
Reference

Fish TSAP

Fish TSAP

Fish TSAP

Fish 1SAP

Fish TSAP

Fish TSAP

Fish TSAP

Fish TSAP

Fish TSAP

Fish TSAP

Plant/Soil TSAP

Plant/Soll 1SAP

Allantic
Richfield

Atlantic
Richfie

id
A

Atlantic
Richfield

Allantic
Richfield

Atlantic
Richfield

Allantic
Richfield

Us EPA

Allantic
Richfield

Allantic
Richfield

Atlantic
Richfield

Allantic
Richfield

Allantic
Richfield

Allantic
Richfield

Atlantic
Richfield

Allantic
Richfield

RI/FS DOCUMENT / MEETING SUMMARY

Updated through August 11
Leviathan Mine Site
Alpine County, Californ

Comments on 2009 Draft Program Work Plan for
Remedial Investigation and Feasibility Study at
Leviathan Mine Site, Alpine County, California, July 2009

Draft RI/ES Program Work Plan

Email - RE: Lab Method For Fish

Email EW: NED OK WITH THIS?EPA Conditional
Approval on the Fish Sampling TSAP

Email RE: EPA Conditional Approval on the Fish
Sampling TSAP

EPA Comments ARC Response to Comments (RTC) of
Draft On-Property, Off-Property Area, and Reference
Area FRI Work Plans - Task Sampling and Analysis Plan
or Fish Investigation (Draft Final), Leviathan Mine Site,
Alpine County, California, Leviathan Mine Site, Alpine
County, California, Dated June 13, 2016 [sic]

On-Property, OfftProperty Area, and Reference Area
ERI Work Plans - Task Sampling and Analysis Plan for
Fish Investigations [Draft Finall

EPA comments on Draft On-Property Off-Property, and
Reference Area Focused Remedial Investigation Work
Plans—Task Sampling and Analysis Plan for Fish
Investigation, Leviathan Mine Site. Alpine County.
California, dated February 5. 2016

On-Property; Off-Property, and Reference Area FRI
ork Plans - Task Sampling and Analysis Plan for Fish
Surveys and Sampling [Draft]

US EPA Response to Request for Schedule Extension

'or Fish Sampling Work Plan On-Property, Off Property,

and Reference Area Focused Remedial Investigation
ork Plans

Request for Schedule Extension for Fish Sampling Work
Plan On-Property, Off-Property, and Reference Area
Focused Remedial Investigation Work Plans

Request for Fish Sampling Work Plan On-Property. Off-
Property. and Reference Area Focused Remedial
investigation Work Plans

EPA Approval of the Final On-Property, Off-Property,
and Reference Area Focused Remedial investigation
(ERI) Work Plan = Plant and Habitat-Related Soil
Investigations, Leviathan Mine Site, Alpine County,
California; dated April 8, 2016

Supplement Plant Data Collection

, 2017

ia

Received

Submitted

Submitted

Received

Submitted
W/RTC

Submitted

Received:
responded via
email on
1210115

Sybmitted

Subrmitted

Approved on

Concurred in
email on 8/24/16

Directs ARC to modify and/or supplement the 2009
PWP. EPA does not expect that the entire draft
document will be rewritten. To tacilitate implementation
of RI/ES tasks in early 20101 EPA directs revisions to
be submitled for EPA review no later than 30 days from
receipt of this letter.

in EPA comments dated August 12, 2016 EPA
requested: | ‘Please provide a written report o EPA

ithin 90 days of completion of field work” EPA would
like a summary and to receive the resulis of the fish
sampling dala collected n 2016

EPA would like a summary and to receive the results of
he fish sampling data collected in 2016,

EPA conditionally approves this document, provided
hese comments are addressed and incorporated as
described. The work outlined in this TSAP shouid be
completed during the 2016 field season. EPA requests
hat the sampling occur in late September. PA requests
imely notification of EPA of when ARC anticipates
commencing the work. Please provide a written report
0 EPA within 90 days of completion of field work.

Requests fine-by-line RIC and revised and updated
SAP within 30 days.

US EPA indicates not opposed as long as does not

impact RI/ES schedule and its Rl and Risk Assessment.

EPA approved the April 8, 2016 response to comments
and Final work plan and finds that ARC has adequately
addressed EPA comments. On or before May 30 2017
EPA directed ARC fo prepare a plant sampling data

ummary that fully identifies the plants sampled, sample

locations, and associated analytical results,

Reporting will be conducted as stated in the January 17,
017 management meeting and as reiterated in Atlantic
Richfield's March 3, 2017 and June 19, 2017 letters.

Responds to US EPA comments on sampling schedule.
Response fo reporting schedule submitted in a separate

Before proceeding with specimen collection Atlantic
Richfield Company is requesting (in Appendix D, Section
4.0) thatthe U S EPA provide written confirmation that the
ork described in this TSAP is exempt from state and
‘ederal permit requirements under CERCLA § 121(e) and
hat no further consuitation with the U.5_ Fish and Wildiife
ervice is required under the Endangered Species Act:

11/13/16 letter to request extension to 01/29/16;
01/27/16 email to inform need additional week to 02/05/16

Atlantic Richfield responded via email on 12/10/15
explaining rationale for iming of fleld activities and submittal
date for work plan. Further discussed during 12/10/15
quarterly technical meeting.

Requests extension to 1/29/16; need additional time to
review and evaluale previous investigation results.

Requested in US EPA's 10/13/15 letier transmitling
omments on the Final BHHRA Work Plan,

Reporting will be conducted as stated in the January 17,
2017 management meeting and as reiterated in Atlantic
Richfield's March 3. 2017 and June 19 2017 letters.

informed US EPA of additional plant data collection (mass
and total/inorganic arsenic for three leafy greens) to be
performed in late 2016

AMEC Environment Infrastructure, Inc.
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04/08/16 | 04/08/16

03/09/16

11/16/15 | 11/16/15

10/16/15

06/19/15 |« 06/19/15

06/02/156

05/18/15

04/07/15

04/18/17

04/06/17 | 04/06/17

03/28/17

02/08/16

10/12/15 |« 10112115

09/11/15

04/24/15

03/26/15

02/04/15

06/17/14
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03/09/16

10/16/15

04/18/17

03/28/17

02/08/16

09/11/15

04/09/16

11/16/15

RTC by

11/16/15

10/12/15

RTC by

1011215

RI/FS DOCUMENT / MEETING SUMMARY

Updated through August 11
Leviathan Mine Site

, 2017

Alpine County, California

On-Property Ot
Property, and
Reference

On-Property, Off-Property Area, and Reference Area
ER| Work Plans — Plant and Habitat-Related Soil
investigations [Finall

Atllantic

Plant/soll 1SAP US EPA

Richtieid

Us EPA

Atlantic

EPA comments on the Progress Report and Response
o Comments on the Draft Final On-Property, Off
Property and Reference Area Focused Remedial
nvestigation (FRI) Work Plan — Plant and Habitat-
Related Soll Investigations, Leviathan Mine Site, Alpine
County, California; dated November 16, 2015

On-Property, Off-

Property, and Atlantic

Plant/Soll TSAP Richfield

Reference

Progress Report and Response to Comments on the
Draft Final On-Property, Off Property and Reference
Area Focused Remedial Investigation Work Plan — Plant
and Habitat-Related Soil Investigations

On-Property, Off-
Property, and
Reference

Plant/Soil 1SAP Us EPA

Richfield

US EPA

EPA Comments on the June 19, 2015 Draft Final On-
Property, Off Property and Reference Area Focused
Remedial Investigation Work Plan - Plant and Habitat-
Related Soil investigations, Leviathan Mine Site, Alpine
County, California

On-Property, Off-
Property and
Reference

Plant/Soil TSAP Atlantic

Richfield

On-Property, Off-
Property, and
Reference

On-Property, Off-
Property, and
Reference

Draft Final On-Property, Off-Property Area, and
US EPA  Reference Area FRI Work Plans — Plant and Habitat-
Related Soil Investigations

Atlantic

Plant/Soil TSAP Richfield

Atlantic
Richfield

US Forest  Notification of Plant Collection Activities Within the

Plant/Soil ToAR Service  Humboldt Toiyabe National Forest

Approved on

Submitted

Submitted with line-by-line response to 03/06/16 comments.

32117

EPA directs ARC to provide a line-by-line response to
hese comments and also provide a revised and
updated SAP within thirty (30) days or by April 9, 2016,

his field work should begin as soon as the 2016 Field
activity season can be underway

Received

Directed work to
proceed on
3/9/16

Submitted

EPA directs ARC to provide a full report and copy of the
presentation from September 22nd with any formal
requests for changes presented in a formal report, and
please provide a written response comment [sic] within
30 days or by November 16, 2015,

Received

Submitied

Submitied

Us EPA
requests
written

EPA Comments on two separate submittals: the March
20, 2015 Technical Memorandum, Habitat Surveys,

Received

US EPA

On-Property & Off ' Atlantic  Plant Species, and Study Design for Plant Sampling,
L Property | Tlanusoll TSAR Richfield  and the April 7. 2015 On Property ERI Work Planand
days or by Off Property Area FRI Work Plan Plant and Habitat-
6/19/15 Related Soil Investigations
- . On-Property FRI Work Plan and Off Property Area FRI
0" Froperty & Ol pranysoil Tsap | N8N8 | USEPA  Work Plan - Plant and Habitat-Related Soll
pery investigations
ERA comments on Atlantic Richfield (ARC) Proposed
Atlanitic 017 Snowmelt Runoff Monitoring program and
On-Property Oplimization Us EPA Richfield requested Modifications fo the Evaporation Pan
Monitoring Program: Leviathan Mine Site, Alpine County,
California. dated April 6, 2017
- L Atlantic Proposed 2017 Snowmelt Runoff Monitoring and
. On-Property Optimization Richfield USEPA  Modifications to Evaporation Pan Monitoring Program
Lo Atlantic - T
On-Property Optimization Us EPA Rickfield Email: Surface water and Storm water Monitoring
Atlantic EPA comments on the Atlantic Richfield Response to US
On-Property Optimization Us EPA Richfield EPA September 11, 2015 Comments on Optimization of
Select On-Property Monitoring, dated October 12, 2015
S Atlantic Response to U S EPA September 11, 2015 Comments
- On Property Optimization Richfield Lo el on Optimization of Select Monitoring Programs
Atiantic EPA comments on the Atlantic Richfield Response to
On-Rroperty Optimization Us EPA Richfield U.S. ERA Comments on Optimization of Select On-
Property Monitoring, dated April 24 2015
- o Atlantic Response fo U S EPA Comiments on Oplimization of
- On-broperty Oplimization Richfield Us ERA Select On-Property Monitoring Programs
Atlaritic EPA comments on Proposed Optimization of Select On-
On-Property Optimization Us EPA S Property Monitoring Programs, letter dated February 4,
Richfield 015
g Atlantic Optimization of Select On-Property Monitoring Programs
- On-Property Optimization Richfield US EPA fin 2014]
G Altlantic echnical Meeting: Optimization of Monitoring Programs
- Onbroperty | Opfimization = pupaag | USEPA i 2014 Field Priorities

Submitted

EPA approves the ARC snowmelt monitoring plan, and
concurs with removal of the evaporation pan, and
requests that ARC access the site and install the
sampling equipment as early in April as possible.

Received

Requested expedited approval of the recommended
Approved on modifications. Based on current long range forecast,

Submitted AHBAT

equipment re-installation and snowmelt monitoring would

EPA requests that ARC provide a summary table of
samples o be collected higure showing sample
locations, and to implement snowmelt monitoring at the
loc¢ations indicated within 14 days or by April 11 and
surface water monitoring within the next 40 days or by
May 10,

Received

Received Concurs with optimization

EPA concurs with the ARC response, but always retains
he right to require more intensive moniforing inthe
uture. Please provide a written response to provide [sic]
he request [sic] summary tables and figures within thirty
(30) days or by October 12, 2015,

Submitled

Received

Concurred with
responses on
9/11/15.

Submitted

EPA hinds that ARC responded with the requested
information. and concurs with the optimization of select
On Property Monitoring efforts, but always retains the
right to require more intensive monitoring in the future.

Received

Submitted Concurred on

Conducted

AMEC Environment Infrastructure, Inc.
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10/13/15

10/06/15

09/28/15

09/18/15

09/08/15

I 08/28/15

| 08/14/15
i
‘ 06/26/10

I 06/12/15

06/09/15

12/18/14

08/01/13

056/26/17
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08/28/15

05/26/17

On-Property

On-Property

On-Property

On-Property

On-Property

On-Property

On-Property

On-Rroperty
On-Property

On-Property

On-Property

On-Property

On-Property

Drilling

Drilling

Drilling

Drilling

Brilling

Drilling

Drilling

Drilling

Drilling

Brilling

Drilling

Drilling

Amendment 12,
Supplement 1

Atlantic
Richfield

Atlantic
Richfield

Atlantic
Richfield

Atlantic
Richfield

Atlantic
Richfield

Us EPA

Atlantic
Richfield

Atlantic
Richfield

Atlantic
Richfield

Atlantic S :
Us EPA Richfield EPA comments on Amend 12 TPH Investigation Received

RI/FS DOCUMENT / MEETING SUMMARY
Updated through August 11, 2017
Leviathan Mine Site
Alpine County, California

E-mail response 1o 10/06/15 letter: concurs that should

RE EPA Comments o ARC request for Us ERATo proceed with both reference boreholes and complete
US EPA  reconsider | etter of August 14 2015 Requesting Received | 0C:34 as weather pernits and drilling equipment is

Continuation of RI/ES Drilling Program in 2015 vailable.

015 Modifications to RI/ES Drilling Program 0iiate

Response to US EPA Email Correspondence of Concurred on
Us EPA eptember 28, 2015 Regarding Rationale for Proposed Submitted US EPA responded by e-mail on 10/13/15.

EPA Comments to ARC Request for U.S. EPA o
Reconsider Letter of August 14, 2015 Requesting Received
Continuation of RIVES Drilling Program in 2015

Response fo US EPA Letter of August 14 2015

US EPA  Regarding Rationale for Proposed 2015 Modifications to | | Submitted
RIES Drilling Program

EPA response to Atlantic Richfield's 8/28/15 email
Atlantic.  responding to Response to US EPA comments on
Richfield Rationale for Proposed 2015 Modifications fo RIFS
Drilling Program

Response to US EPA comments on Rationale for .
US BPA Iooposed 2015 Modifications to RUES Drilling Program | Submitted
Birected to

ERPA Comments on Rationale for Proposed 2015 proceed with
Modifications to RUES Drilling Program | eviathan Mine Received | Installations of
Site, Alpine County, California, dated June 26. 2015 ell Loc=33 and
Loc-34

Rationale for Proposed 2015 Modifications to RIVES |

Atlantic |Leviathan Mine - Drilling Program - EPA comments and Received
Richfield  request for additional information (email)

Atlantic
Richfield

Received

Please proceed with installations of both well Location-
33 and Location-34 for the 2015 field work season In
addition, please provide a written response fo these
comments within 14 days or by August 28 2015

Allantic
Richfield

E-mail

US EPA  [Drilling Program Submitted Comments Email. Transmits table and figure showing proposed drilling

received 6/12/15 locations for 2015

No pending

action: ARC his ongoing discussion culminated in an August 14

requested 015 email from Lynda to Tony agreeing that Pit wells

response to are not currently needed and requesting that ARC go
orward with two wells along the fault north of the Pit
hat ARC had requested to remove from the drilling

Us EPA 2014 Drilling Postponement Rationale Submitted E-mail

US EPA [Technical Meeting: 2013 RI/FS Drilling Program Conducted

Email indicating ARC has completed request for
assessing area of disturbed soil in Camp Isbell area.

AMEC Environment Infrastructure, inc.
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